

Projects In Planning

No.	EA	County Route PM	Location	Type of Work	Funding Type	Preliminary Cost Estimates (Support, Const, R/W)	Scoping Document Completion
1	34370K	VEN 101 PM 0.0/R43.3	From L.A. County Line to Santa Barbara County Line	Upgrade Overhead Sign Panels	SHOPP	\$11,970,000	6/27/2018
2	34970K	VEN 101 PM 11.1/17.0	From Carmarillo Spring Rd. to Springville Dr.	Roadside Safety Improvements	SHOPP	\$6,970,000	6/27/2018
3	35250K	VEN 118 PM R18.9/R32.6	From Princeton Ave. to L.A. County Line	Upgrade Guardrail	SHOPP	\$15,927,000	6/28/2019
4	35010K	VEN 118 PM 10.0/13.0	From Bradley Rd. to Balcom Canyon Rd.	Commercial Vehicle Enforcement Facilities (CVEF) on Eastbound	SHOPP	TBD	5/31/2021 *
5	35300K	VEN 101 PM 12.0/17.7	From Santa Rosa Rd. to Central Ave.	Add Northbound Auxiliary Lane	Local	\$96,000,000	2/24/2020 **
6	36090K	VEN 33 PM 6.3/13.5	From Parkview Dr. to Foothill Trail	Pavement Rehab (CAPM)	SHOPP	TBD	5/7/2021 *
7	36320K	VEN 101 PM 0.0/13.8	From LA County Line to SR-34	Upgrade and Install Transportation Management System (TMS)	SHOPP	\$46,000,000	6/30/2020
8	36100K	VEN 118 PM 0.3/15.6	From SR-126 to Montair Dr.	Pavement Rehab (CAPM)	SHOPP	\$26,599,000	10/22/2020
9	36160K	VEN 23 PM T11.6/T12.3 VEN 23 PM R12.9/17.8	From SR-118 to Spring Rd. From SR-118 to Shekell Rd	Pavement Rehab (CAPM)	SHOPP	\$21,210,000	7/15/2020
10	36760K	VEN 101 PM 22/25.3	From East Vineyard Ave. UC to 0.1 Mile North of South Victoria Ave.	Stormwater - Treatment Devices	SHOPP	\$7,201,000	4/2/2021
11	37580K	VEN 1 PM 1.6	At 0.5 Mile North of Yerba Buena Rd.	Permanent Slope Restoration	SHOPP	TBD	5/31/2022 *


* Target date **Construction Capital Cost Only



Projects In Design page 1 of 3

No.	EA	County Route PM	Location	Type of Work	Funding Type	Prog. Amt. (Support, Const. & R/W)	Construction Start
1	31960	VEN 1 PM 21.5	At Ventura OH Bridge No. 52-0040	Bridge Repair	SB1	\$10,438,000	Summer 22
2	32560	VEN 23 PM 3.3/3.7 VEN 101 PM 1.6/11.1	From US-101 Separation to Hillcrest Dr. UC From Hampshire Rd. to Camarillo Springs Rd.	Roadside Safety Improvements	SHOPP	\$9,550,000	Fall 21
3	34160	VEN 118 PM 13.3/15.6	From Balcom Canyon Rd. to Grimes Canyon Rd.	Commercial Vehicle Enforcement Facilities (CVEF)	SHOPP	\$5,342,000	Spring 22
4	32300	VEN 33 PM 16.1	At North Fork Matilija Creek Bridge No. 52-173	Painting Bridge Girders	SB1	\$2,530,000	Winter 22
5	29130	VEN 33 PM 7.6	At San Antonio Creek Bridge No. 52-0065	Mitigate Scour and Upgrade Bridge Railing	SHOPP	\$12,420,000	Spring 21
6	35520	VEN 33 PM T5.7/27.0	From Casitas Rd. to 1.0 Mile North of Rose Valley Rd.	Stormwater - Treatment Devices	SHOPP	\$9,358,000	Summer 24 *
7	36970	VEN 118 PM 12.0/13.4	From Sand Canyon Rd. to 0.1 Mile East of Balcom Canyon Rd.	Permanent Storm Damage Restoration	SHOPP	\$40,125,000	Winter 23
8	31820	VEN 1 PM 4.0/4.2	At 0.3 Mile South of Sycamore Canyon Rd.	Retaining Walls	SHOPP	\$63,771,000	Fall 21
9	34680	VEN 232 PM 0.4/R4.1	From US-101 to SR-118	Pavement Rehab (CAPM)	SHOPP	\$17,614,000	Fall 24 *
10	34450	VEN 150 PM 31.3/34.4	From Bridge Rd. to SR-126	Pavement Rehab (CAPM)	SHOPP	\$16,317,000	Fall 24 *
11	34840	VEN 23 PM 0.0/24.2	From Sycamore Canyon Rd. to SR-126	Stormwater - Treatment Devices	SHOPP	\$13,948,000	Fall 24 *


* Currently in PA&ED phase



Projects In Design page 2 of 3

No.	EA	County Route PM	Location	Type of Work	Funding Type	Prog. Amt. (Support, Const. & R/W)	Construction Start
12	33230	VEN 33 PM 18.9/19.1	At North of North Fork Matilija Creek, Bridge No. 53-450	Upgrade Rock Block Barrier	SHOPP	\$6,854,000	Summer 22 *
13	33920	VEN 118 PM 0.5/T18.8	From SR-126 to Princeton Ave.	ADA Curb Ramps Upgrade	SHOPP	\$3,444,000	Summer 22
14	32370	VEN 150 PM R13.3/19.0	From Burham Rd. to Gorham Rd.	Pavement Rehab (CAPM)	SHOPP	\$10,151,000	Fall 22
15	33900	VEN 101 PM 0.0/R38.9	From L.A. County Line to Seacliff OH	Upgrade Bridge Railing/Guardrail	SHOPP	\$17,830,000	Winter 22
16	31350	LA 1 PM 37.7/62.8 VEN 1 PM 0.0/0.9	From Temescal Canyon Rd. in L.A. County to Yerba Buena Rd.	Culvert Replacement/Repair	SHOPP	\$48,954,000	Winter 22
17	30670	VEN 150 PM 15.1/18.4	From Loma Dr. to Golden West Ave.	ADA Curb Ramps Upgrade	SHOPP	\$8,659,000	Fall 22
18	29650	VEN 1 PM 28.2 VEN 33 PM 15.8 & 16.1	At SR-1 Willow Creek, Bridge No. 52-003 At SR-33 North Fork Matilija, Bridge No. 52-004 & 52-0173	Upgrade Bridge Railing	SHOPP	\$13,986,000	Winter 22
19	34620	VEN 23 PM R3.6/T11.6 VEN 101 PM 0.0/3.2	From US-101 to SR-118 From L.A. County Line to SR-23	Upgrade Transportation Management System	SHOPP	\$32,367,000	Winter 23 *
20	35650	VEN 126 PM R13.2/R34.5 LA 126 PM 0.0/4.5	From Hallock Dr. to Commerce Center Dr. in L.A. County	Stormwater - Treatment Devices	SHOPP	\$14,192,000	Spring 24 *
21	36010	VEN 1 PM 4.4/4.8	At Big Sycamore Creek Bridge No. 52-0011	Slope Repair and Bridge Replacement	SHOPP	\$56,344,000	Summer 25 *

* Currently in PA&ED phase



Projects In Design page 3 of 3

No.	EA	County Route PM	Location	Type of Work	Funding Type	Prog. Amt. (Support, Const. & R/W)	Construction Start
22	32390	VEN 1 PM 21.3/28.4	From US-101 to Mobil Pier Rd.	Pavement Rehab (CAPM)	SB1	\$16,099,000	Fall 22
23	33100	VEN 101 PM 9.0/9.2	At Northbound and Southbound Old Conejo Rd.	Concrete Slab Replacement	SHOPP	\$4,434,000	Fall 21
24	33110	VEN 101 PM 0.9/R39.2	From Westlake Blvd. (SR-23) to Madranio Canyon	Upgrade Bridge Railing/Guardrail	SHOPP	\$14,897,000	Winter 22
25	33600	VEN 118 PM 1.2/1.8	From Violeta St. to Santa Clara River	Stormwater - Treatment Devices	SHOPP	\$10,656,000	Fall 22
26	35590	VEN 34 PM 6.3/17.7	From SR-1 to SR-118	Pavement Rehab (CAPM)	SHOPP	\$37,992,000	Winter 25*
27	35170	VEN 118 PM 15.6/R17.9	From Montair Dr. to Spring Rd.	Pavement Rehab (CAPM)	SHOPP	\$27,020,000	Fall 24 *
28	35680	VEN 33 PM 27.0/42.9 VEN 232 PM 0.0/R4.1	From 1.0 Mile North of Rose Valley Rd. to 0.2 Mile North of Pine Mountain Ridge Rd. From Oxnard Blvd. to SR-118	Stormwater - Treatment Devices	SHOPP	\$9,515,000	Winter 25 *
29	32270	VEN 1 PM 0.0/28.5 VEN 34 PM 4.3/17.7 VEN 101 PM 22.0/43.6 VEN 150 PM 2.5/34.4	Various Locations (Not shown on map.)	Stormwater - Treatment Devices	SHOPP	\$19,406,000	Summer 22

* Currently in PA&ED phase



Locally Implemented Projects

No.	EA	County Route PM	Location	Type of Work	Status
1	29830	VEN 101 PM 4.1/30.9	From Moorpark Rd. to SR-33	Widen to Add HOV	PA&ED phase in progress
2	21070	VEN 101 PM 29.9/30.0	At South California St.	Modify Off-Ramps	PA&ED phase in progress
3	28160	VEN 118 PM 15.9/16.5	From 0.2 Mile West of N Buttercreek Rd. to Tierra Rejada Rd.	Widen Highway	PS&E phase in progress
4	30320	VEN 23 PM 13.6/14.1	From Casey Rd. to Waterworks Rd.	Widen Roadway	Project placed on hold
5	30020	VEN 126 PM 13.2	At Telegraph Rd. and Hallock Dr. Intersection	Modify Signal and Widen Intersection	100% PS&E phase in progress
6	33510	VEN 101 PM 23.1	At North Ventura Rd.	Reconstruct SB Off-Ramp	Conceptual design under review
7	31780	VEN 34 PM 6.2/6.6	At Rice Ave.	Construct Grade Separation	PS&E phase in progress
8	34220	VEN 33 PM 11.2/11.9 VEN 150 PM 16.6/18.6	From SR-150 to El Roblar Dr. From SR-33 to Gridley Rd.	Pedestrian and Bicycle Safety Improvements	PS&E phase in progress
9	31610	VEN 118 PM T18.2/R27.3	From New Los Angeles Ave. to Tapo Canyon Rd.	Widen Freeway	Project placed on hold
10	27920	VEN 23 PM 10.0/10.4	From Tierra Rejada Rd. Off-Ramp to WB Tierra Rd. On-Ramp	Construct Soundwall	Landscape and Freeway Maintenance Agreements sent to the City for review



Projects In Construction


No.	EA	County Route PM	Location	Type of Work	Funding Type	Const. Cost	Est. Comp.
1	3106U	VEN 126 PM 10.2/10.3	Hansen Parcel along Santa Clara River in Santa Paula	Environmental Mitigation	SHOPP/STIP	\$7,300,000	Fall 23
2	30250	VEN 23 PM R3.3/11.5	From US-101 to SR-118	Pavement Rehab (CAPM)	SB1	\$91,343,000	Summer 23
3	30140	VEN 126 PM R13.6/R34.6	From Hallock Dr. to L.A. County Line	Pavement Rehab (CAPM)	SHOPP	\$19,753,000	Spring 21
4	30220	VEN 126 PM 0.0/R13.6	From US-101 to Huan Creek Bridge	Pavement Rehab (CAPM)	SHOPP	\$13,748,000	Spring 21
5	30350	VEN 23 PM 0.0/R3.3	From Carlisle Rd. to US-101	Pavement Rehab (2R)	SB1	\$5,052,000	Spring 21
6	30520	VEN 33 PM 15.7	At 0.1 Mile South of North Fork Matlija Creek	Slope Repair	SHOPP	\$7,950,000	Summer 21 *
7	31650	VEN 118 PM R24.1/R29.7	From Caldwell Ave. to Yosemite St.	Roadside Safety Improvements	SHOPP	\$4,670,000	Spring 21
8	31150	VEN 126 PM R10.2/R12.7	From Peck Rd. to Santa Paula Creek	Stormwater - Source Control	SHOPP	\$4,088,000	Spring 23 *
9	4U000	VEN 101 PM R0.1R/R4.5R	From L.A. County Line to Moorpark Rd.	Highway Planting and Irrigation	Minor	\$1,191,000	Summer 21 *
10	31220	VEN 126 PM 1.0/R8.2	From 0.5 Mile West of Victoria Ave. to 1.0 Mile West of South Briggs Rd.	Stormwater - Treatment Devices	SHOPP	\$4,620,000	Spring 22 *
11	31130	VEN 101 PM 27.5/31.0	From Seaward Ave. to Ventura River	Stormwater - Source Control	SHOPP	\$3,172,000	Summer 23 *
12	30240	VEN 101 PM R36.3/T40.6	From Padre Juan Canyon to Punta Gorda PUC	Pavement Rehab (2R)	SB1	\$48,146,000	Fall 23

* In Plant Establishment



Maintenance Projects page 1 of 2

No.	EA	County Route PM	Location	Type of Work	Funding Type	Const. Cap.
1	4W270	VEN 101 PM 8.9/11.5	From 1.1 Mile West of Wendy Dr. to Conejo Creek Bridge	Rubberized Bonded Wearing Course - Gap Graded	SB1	\$2,412,000
2	4W590	VEN 33 PM 11.2/29.6 VEN 33 PM 40.0/48.5	From SR-150 to Tule Circle, From Gypsum Mine Rd. to Ozena Rd.	Slurry Seal, Digouts and Shoulder Backing	HM	\$5,714,000
3	4W660	VEN 126 PM R10.0/R13.0	From Todd Ln. to Hallock Dr.	Slab Replacement	HM	\$682,000
4	4W620	VEN 1 PM 9.7/R15.1	From Calleguas Creek to Pleasant Valley Rd.	Slurry Seal, Digouts and Shoulder Backing	HM	\$1,694,000
5	4W820	VEN 101 PM 17.7	At Central Ave. OC Bridge No.52-0270	Damaged Girder Replacement	HM	\$1,123,000



Maintenance Projects page 2 of 2

No.	EA	County Route PM	Location	Type of Work	Funding Type	Const. Cap.
6	4P430	VEN 101 PM 39.0/39.2	At SR-1/Old PCH Interchange	Ramp Paving	Minor	\$260,000
7	4W650	VEN 101 PM 26.7/31.0	From Main St. to SR-33	Slab Replacement	HM	\$1,317,000
8	0W030	VEN 126 PM R13.2/31.7 LA 126 PM 0.0/6.0	From Hallock Dr. to I-5	Slurry Seal, Digouts, and Bike Lane	HM	\$2,249,000
9	4W910	VEN 23 PM 6.0 VEN 101 PM 9.1 VEN 118 20.9/29.9	Various Locations (Not shown on map.)	Culvert Repair	HM	\$1,116,000
10	4W800	VEN 33 PM 30.5 VEN 101 PM 7.9/R38.9 VEN 118 PM 14.5/R24.8	Various Locations (Not shown on map.)	Bridge Deck Methacrylate, Install Tilt Sensors (9 Structures)	HM	\$3,402,000
11	4W500	VEN 1 PM 4.5 VEN 23 PM R5.6/R7.2 VEN 34 PM R13.3 VEN 101 PM R34.7/R39.8 VEN 118 PM 5.0/R32.4 VEN 126 PM 4.4/R7.0	Various Locations (Not shown on map.)	Bridge Deck Methacrylate, Joint Seals, Spall Repair and Approach Slab (20 Structures)	HM	\$1,698,000

