
Task Consultant Current Contract Value Amendment #5 Request New Contract Value
1 - Preconstruction RailPros 193,524.53$                                   -$                                                193,524.53$                  
2 - Construction RailPros 441,037.94$                                   -$                                                441,037.94$                  
3 - Post Construction RailPros 72,216.68$                                      -$                                                72,216.68$                     
4a - Emergency Slope Repair - Research, Support, Bid 
development & Meetings RailPros 60,785.00$                                      -$                                                60,785.00$                     
4b - Emergency Slope Repair - CM Services RailPros 143,801.22$                                   -$                                                143,801.22$                  

Sub GHD - Emergency Slope Repair - ENV Monitoring GHD 131,282.61$                                   -$                                                131,282.61$                  
Sub C&S Associates - Emergency Slope Repair - Labor 
Compliance C&S Assoc 5,385.00$                                        -$                                                5,385.00$                       
Sub C&S Associates - Bridge Reconstruction - Labor 
Compliance C&S Assoc 16,000.00$                                      -$                                                16,000.00$                     

Sub GHD - Original Scope Bridge Reconstruction GHD 26,747.66$                                      -$                                                26,747.66$                     
Sub RSE - Bridge Reconstruction RSE 46,318.72$                                      -$                                                46,318.72$                     
GHD Amendment #2 - Daily Biological Monitoring 
during Bridge Reconstruction (Through December 
2025) GHD 159,547.97$                                   -$                                                159,547.97$                  
C&S Associates Amendment #3 - One additional 
Month C&S Assoc 2,375.00$                                        2,375.00$                       

RailPros Amendment #3 - Increased Construction 
services through 28 February 2026 RailPros 258,030.59$                                   258,030.59$                  
Railpros Amendment #3 ODC Hotel lodging (17 - Dec, 
17 - Jan, 15 - Feb @ $100) RailPros 4,900.00$                                        4,900.00$                       

GHD Amendment #3 Daily Biological Monitoring 
during Bridge Reconstruction through January 2026 GHD 50,000.00$                                      50,000.00$                     

GHD Amendment #4 Daily Biological Monitoring and 
ITP application support through Feb 28, 2025. GHD 76,512.52$                                      76,512.52$                     

All-Hands Biological Amendment #4 CM Support AHB 49,329.00$                                      49,329.00$                     
Railpros Amendment #5 - CM Services through August 
2026 RP 299,383.02$                                299,383.02$                  
GHD Amendment #5 Biological Support AHB 18,000.00$                                  18,000.00$                     

All-Hands Biological Amendment #5 CM Support AHB 20,000.00$                                  20,000.00$                     
C&S Associates Amendment #5 - Labor Compliance 
through August 2026 C&S Assoc 17,955.00$                                  17,955.00$                     
TOTAL Contract Value ALL 1,737,794.45$                                 355,338.02$                                  2,093,132.47$               
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