

**AMENDMENT NO. 2
TO
AGREEMENT BETWEEN
VENTURA COUNTY TRANSPORTATION COMMISSION
AND
GRANITE CONSTRUCTION, INC.
SESPE CREEK OVERFLOW RAILROAD BRIDGE REPAIR
ON THE SANTA PAULA BRANCH LINE**

This Amendment No. 2 (“Second Amendment”) is made as of this ____ day of July, 2026, (“Effective Date”) by and between the VENTURA COUNTY TRANSPORTATION COMMISSION (“VCTC”), and Granite Construction, Inc. (“CONTRACTOR”). CONTRACTOR and VCTC are sometimes referred to herein together as the “Parties” and singularly as a “Party”.

RECITALS

WHEREAS, VCTC and CONTRACTOR entered into an agreement on June 9, 2025, pursuant to which CONTRACTOR agreed to provide construction services to reconstruct the Sespe Creek Overflow Railroad Bridge on the Santa Paula Branch Line (“Agreement”); and,

WHEREAS, VCTC and CONTRACTOR executed Amendment No. 1 on May 1, 2026, to increase the contingency and not-to-exceed amount of the Agreement; and,

WHEREAS, the Parties desire to further amend the Agreement to increase the contingency and total contract amount not-to-exceed to account for regulatory permit-related and environmental compliance activities to complete the bridge repair project.

NOW THEREFORE, VCTC and CONTRACTOR agree as follows:

1. Article V – ALLOWABLE COSTS AND PAYMENTS, Section E is revised as follows:

E. The total amount payable by VCTC pursuant to this Agreement and for this Project shall not exceed \$6,454,782.50, with a 26.3% contingency of \$1,695,478.25, for a total contract amount not to exceed \$8,150,260.75. Prior written approval by VCTC’s Contract Administrator is required before expenditure of any portion of the contingency funds.

Except to the extent amended herein, all other provisions of the Agreement remain in full force and effect.

This Second Amendment may be executed in counterparts and/or by facsimile or other electronic means, and when each Party has signed and delivered at least one such counterpart, each counterpart shall be deemed an original, and, when taken together

with other signed counterpart, shall constitute one original, which shall be binding upon and effective as to all Parties.

IN WITNESS THEREOF, the parties have executed this Second Amendment on the _____ day of July, 2026.

VENTURA COUNTY TRANSPORTATION COMMISSION

by: _____
Martin Erickson, Executive Director

Approved as to form

by: _____
Lindsay D'Andrea, General Counsel

Attest:

by: _____
Roxanna Ibarra, Clerk of the Board

GRANITE CONSTRUCTION CO., INC.

by: _____
Its:

ATTACHMENT A – REVISED

“Cost Proposal”